

Kanban Board

Kanban Board Layout

To Do (Backlog)	In Progress	Review (Testing/Check)	Done
High Priority (Must Have) 1. Touch/gesture sensor debugging 2. Screen expression rendering (smile/dizzy/follow) 3. Temperature & humidity sensor calibration Medium Priority (Should Have) 4. Device power & basic circuit assembly 5. Microphone decibel detection setup 6. ATOM voice module connection 7. Weather API data acquisition Low Priority (Could Have) 8. QR code generation for remote control 9. Mobile web control page development 10. Advanced idle animation design Docs & Prep 11. Project Brief final check 12. Demo script writing	Hardware Team • Mini TV shell assembly • Sensor wiring & fixation Software Team • Core expression interaction logic coding • Standby loop animation programming	Functional Testing • Tap → smile response test • Shake/flip → dizziness test • Tilt → eye follow test • Temp/humidity display accuracy test Code Review • Main program logic check	• Project Brief completed • User stories & PRD finished • MoSCoW prioritization finalized • Kanban board setup done

Task Details

1. To Do (Backlog)

- Must Have (M): Core hardware assembly, sensor calibration, basic expression interaction
- Should Have (S): Voice module, sound sensing, weather data
- Could Have (C): Remote control, extra animations
- Won't Have (W): Cloud storage, AI chat (excluded)

2. In Progress

Split into Hardware / Software sub-teams

3. Review

Focus on testable metrics from your Project Brief: response speed, accuracy, stability

4. Done

All documentation & foundational setup finished

Group Assignment

Student ID	Role	Responsible Task
2360724	Hardware Lead	Sensor wiring + shell assembly
2362966	Software Lead	Expression interaction coding
2360759	Test Engineer	Sensor & function testing
2361273	API Developer	Weather + data display
2255187	Voice Module	ATOM connection & voice interaction
2362906	Remote Control	QR code + web page
2362677	Documentation	PRD, Kanban, Project Brief